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What is JSIMS ?

• DoD’s “flagship” modeling and simulation program for the warfighters
• Replace outdated Service legacy systems
• Real-world C4I systems … using common components
• Distributed training … mission planning … mission rehearsal
• Achieve the CJCS goal to “move more electrons and fewer troops”

A Joint, interoperable simulation A collaborative effort of nine partner simulations
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History

• Jun 94:  JSIMS program initiated
– Core significantly underfunded from the beginning ($60M)
– Intelligence Agencies and Security not considered / included

• Dec 96:  Revised MOA approved

• Oct 99:  OSD Technical Review conclusion
– Serious technical risks … management and funding problems

• Nov 99:  DUSD(S&T) chaired a Senior Review Board
– Made programmatic recommendations to USD(AT&L)
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Recent events

• USD(AT&L) Acquisition Decision Memo (16 Dec 99)
– Designate JSIMS an ACAT 1D Program
– Change PEO from Air Force to the Army
– Transition to High Level Architecture (HLA)
– Rebaseline the program and revise the MOA
– Development Agents report to new PEO

• Program rebaselined (Jan - Mar 00)
– Cost, schedule, and performance revised
– OSD “executive” sessions 29 Mar 00 and 5 Apr 00
– PDUSD(AT&L) briefed 7 Apr 00
– PDUSD(AT&L) memo, 19 Apr 00

• Directed FY 01-07 funding actions to “ fully fund the program”
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Schedule

• IOC dates:
– Dec 99: established by original MOA (‘94)
– Apr 01:  result of new APB/inadequate funding (‘98)
– Nov 02: delay of “core” infrastructure / inadequate funding

• Mar 02: version release milestone (VRM) 1.0
– Software ready for Service / Agency use

• Nov 02: JWFC conduct an initial Joint training event



Master Schedule
Major Milestones
Federate Integration
Federation Integration
Systems Test
Version Release Milestone (V1.0)
User Events
   - Demonstrations/Feedback
   - Functional Assessments
   - System Functional Assessment

   - Post VRM System Validation Events

OT&E Events
   - EOA

   - OA
   - MOT&E

IOC Event
OSD MS III Fielding Decision
Version  Release Milestone (V2.0)
Version Release Milestone (V3.0)

2000 2001 2002 2003 2004 2005
11 22 33 44 55

11 22 33 44 55
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Elements to achieve success

• Partnership and trust are absolutely essential

• Integration demonstrated in small steps
– Solve problems early
– Build users’ and developers’ confidence early … and often

• Defense Modeling and Simulation Office
– Now a partner for developing High Level Architecture (HLA)
– HLA is the key to success

• Basic software fundamentals
– Data flow analyses … early prototyping … risk mitigation plan
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PEO assessment

• Program is executable for Mar 02 version release if:

– FY 01 Joint Staff UFR of $18.2M is resolved

– Services / Agencies commit to fully funding their requirements

– OSD protects Service / Agency programs from programmatic
cuts, withholds, taxes, etc.

– All partners deliver their software components on time
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